Enbridge Energy, Limited Partnership Bob Steede, PE :
1601 Pratt Avenue Manager ENBR’DGE
Marshall, Michigan 49068 Environment Operations- US

Robert.steede@enbridge.com

August 8, 2011

Mr. Mark DuCharme, Project Coordinator
Remediation Division

Kalamazoo District Office

Department of Environmental Quality
7953 Adobe Road

Kalamazoo, Ml 49009

Mr. Michael Alexander, Project Coordinator
Water Resources Division

Surface Water Assessment Section
Department of Environmental Quality

525 W. Allegan Street

Lansing, Ml 48909-7958

Re: In the Matter of Enbridge Energy Partners, L.P., et al,

Dear Mr. DuCharme and Mr. Alexander:

Enclosed please find the project Schedule of Work which is intended to be a dynamic document
continually being updated and revised to address unforeseen site conditions as activities
proceed pursuant to the Michigan Department of Environmental Quality consent order. The
intent will be to refine the overall schedule as a part of the monthly project reports required to be
submitted. This will provide for a more accurate presentation of anticipated activities for the
upcoming period which will allow for more realistic forecasting and resourcing. A more detailed
shorter term forecasting will be provided to assist in resource allocation with the intent of
maintaining a more stable and sustainable level of effort to achieve the project objectives.

Numerous assumptions were used to create this schedule. These include but are not limited to:
weather, river conditions, permit requirements, access issues, and of course unanticipated
subsurface conditions which may require additional investigation and or remediation efforts.

Sincerely,

L

Robert M. Steede, PE
Manager, Environment Operations - US

CC: Ralph Dollhopf, U.S. EPA
John Sobojinski, Enbridge


mailto:Robert.steede@enbridge.com

Figure 1. Schedule of Work
Enbridge Line 6B MP 608 Marshall, Ml Pipeline Release
Enbridge Energy, Limited Partnership

ID Task Name Start Finish 2012 2013 2014 2015 2016 2017 2018 20
o J[Als[oN[D]J[FIMIAIM[I]I]A[s]OINID]I [FIM]AIMII[I[A[S[OIN[D]I[FIM[AIM[I[JI]A[S]OINIDJ IFIMIAIMII[I[AIS[OIN[D]JI[FIMIAIM[I[I[A[S]OINID]JI[FIM]AIM]I[I[AIS[OIN[D]I[FIMIAIM[I[JI]A[S]OINID]J]
1 Q Conceptual Site Model Update Thu 9/15/11 Fri 9/8/17 I I I I I I I I I 1 1 1 1 I I I I I I I I 1 I 1 I I I
29 QMonthlyPrOjectUpdates Mong/22/11 Thu9Ria7| 1111111111111 IXIIXIIIIIIIIIIIIIICICIIIIIOIIIIIIIOIITIIIIINIIOIIEIIIIIIIONIINNIIIII
104 E Response to Public Concerns Mon 8/8/11 Fri 9/22/17
105 Source Area Tue 11/29/11 Fri 5/4/12 )
106 Remedial Investigation Tue 11/29/11 Wed 5/2/12 )
107 E Receive MDEQ comments on RI Report Tue 11/29/11 Wed 11/30/11
108 Follow-up Work Plan Thu 12/1/11 Wed 12/28/11 &
109 Field Work (if necessary) Thu 12/29/11  Wed 3/21/12
110 RI Report Thu 3/22/12 Wed 5/2/12 -
111 Response (if necessary) Thu 5/3/12 Fri 5/4/12 I
112 Restoration Wed 11/30/11 Tue 4/3/12 =)
113 E Final Restoration Plan Wed 11/30/11  Tue 1/10/12
114 Final Restoration Wed 1/11/12 Tue 4/3/12 l
115 Talmadge Creek Mon 8/1/11 Fri 8/10/12| @’ )
116 Remedial Investigation Mon 8/1/11 Mon 10/24/11| =g
117 E Investigation Work Plan Mon 8/1/11  Mon 8/15/11
118 Field Work Tue 8/16/11 Thu 10/6/11| G
119 Final Remedial Investigation Thu 10/6/11 Mon 10/24/11 S
120 Response Mon 8/1/11 Fri 1/13/12| g=———9
121 Response Plan Mon 8/1/11  Wed 8/31/11 @l
122 MDEQ Review & Approval Wed 8/31/11 Wed 9/7/11 [
123 Permitting Mon 8/1/11 Frig2/11| @
124 E MDEQ Review Permit Wed 8/31/11 Fri 10/7/11 @
125 E Response Action Tue 9/27/11  Fri 11/11/11 —
126 E Response Report Fri 11/11/11 Fri 1/13/12 1
127 Restoration Thu 8/25/11 Fri 8/10/12 g
128 Interim Restoration Thu 8/25/11  Fri 12/16/11 vﬁ
129 E Restoration Plan Thu 8/25/11 Fri 9/2/11 0
130 Restoration Field Activities Fri 9/2/11 Fri 12/16/11 ﬁ%
131 Final Restoration Mon 1/16/12 Fri 8/10/12 N e )
132 E Restoration Plan Mon 1/16/12 Fri 2/17/12 =
133 Restoration Field Activities Mon 2/20/12 Fri 8/10/12 ﬁ%
134 Kalamazoo River Mon 8/1/11 Mon 1/5/15
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L J|a[s|oIN[D|J[FImM[a[M][a]J]Als[o[NIDII[FIM[AIM[I[a]A[S|OIN[D|J[FIMIAIM]ITI[A[S|OIN[D[I[FIM[AIM[I[J]AlS[OINIDII[FIMIAIM]J[I[A[S|OINID[I[FIM]AIM]I[J]A[S[OINID I [FIM[AIM]I[I]A[SIOIN[D]J]

135 Sediment Investigation Mon 10/3/11 Thu 9/4/14

136 [Ed Sediment Work Plan Mon 10/3/11 Fri 1/13/12 %2

137 MDEQ review Mon 1/16/12 Fri 2/17/12 3

138 E 2012 Field Mon 4/2/12 Wed 10/10/12

139 2012 Sediment RI Report Wed 10/10/12 Wed 12/19/12 é

140 E 2013 Field Mon 4/1/13  Wed 10/9/13

141 2013 Sediment Rl Report Wed 10/9/13 Wed 12/18/13 g_

142 E 2014 Field Tue 4/1/14 Thu 6/26/14 (—

143 Follow-up Sediment RI Addendum Thu 6/26/14 Thu 9/4/14 1

144 Floodplain Investigation Mon 10/3/11  Wed 9/10/14

145 E Floodplain Work Plan Mon 10/3/11 Fri 1/13/12 —

146 MDEQ review Mon 1/16/12 Fri 2/17/12 %_

147 E 2012 Field Mon 4/2/12 Fri 10/26/12

148 2012 Sediment Rl Report Mon 10/29/12 Fri 1/4/13 é_

149 E 2013 Field Tue 4/2/13 Wed 10/30/13

150 Floodplain Rl Report Wed 10/30/13 Wed 1/8/14 %

151 E 2014 Field Mon 4/7/14 Wed 7/2/14 —

152 Follow-up Rl Addendum Wed 7/2/14  Wed 9/10/14 i

153 Response Actions Mon 6/11/12  Mon 9/22/14 ¢ )

154 2012 Interim (as necessary) Mon 6/11/12 Fri 9/21/12 —_—

155 2013 Interim (as necessary) Wed 10/30/13  Wed 4/23/14 [

156 2014 Final (as necessary) Tue 4/1/14  Mon 9/22/14 [F—

157 Restoration Mon 8/1/11 Mon 1/5/15

158 2011 Restoration Mon 8/1/11 Fri 12/16/11

159 E 2012 Interim Mon 6/11/12 Fri 9/21/12

160 E 2013 Interim (as necessary) Wed 10/30/13  Tue 2/11/14 [

161 E 2014 Interim (as necessary) Tue 4/1/14  Mon 7/14/14 [+

162 [Ed Final Restoration Tue 9/23/14 Mon 1/5/15 [

163 Site Access and Stagging Areas Mon 8/1/11 Wed 2/12/14| S

164 Investigations, Response, Restoration Mon 81711 Wed 2/12/14 e sse—Mlsiil)

168 Risk Assessment Mon 8/1/11  Wed 9/10/14| (sl ——_—_—_——————___—_—_—_—_—_—_—_—__—_—_—“—»—»“»—___—~_<_\__\_=_=_=_=_===w

169 Receptor & Pathway Analysis Mon 8/1/11 Fri 11/11/11

170 Sediment Screening Development Mon 8/1/11 Fri 10/7/11
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171 Human Health RA Mon 11/14/11  Wed 9/10/14

172 E 2011 Evaluation Mon 11/14/11 Fri 1/20/12 [

173 E 2012 Evaluation Mon 10/29/12 Fri 1/4/13 [

174 E 2013 Evaluation Wed 10/30/13 Wed 1/8/14 (=]

175 E Final RA Wed 7/2/14  Wed 9/10/14 (=]

177 E 2011 Evaluation Mon 11/14/11 Fri 1/20/12 [

178 E 2012 Evaluation Mon 10/29/12 Fri 1/4/13 —

179 E 2013 Evaluation Wed 10/30/13 Wed 1/8/14 (==

180 |4 Final RA Wed 7/2/14  Wed 9/10/14 =

181 Invasive Species Plan Mon 8/1/11 Mon 10/22/12

182 Monitoring & Control Plan Mon 8/1/11 Wed 11/30/11

183 MDEQ Review Wed 11/30/11 Fri 2/24/12

184 MDEQ Permitting Mon 2/27/12 Thu 5/31/12

185 E Control (as necessary Tue 5/1/12 Mon 10/22/12

186 Erosion Control Mon 8/1/11 Fri 7/13/12

189 Operations & Maintenance Mon 8/15/11 Fri 11/9/12

190 E 0O&M Plan under MDEQ Order Mon 8/15/11 Fri 9/16/11

191 O&M Activities Mon 9/19/11 Fri 11/9/12

192 Waste Management Plan Mon 8/1/11 Fri 1/24/14

193 WTTD Plan under MDEQ Order Mon 8/1/11 Fri 9/2/11 __

194 Waste Management Implementation Mon 9/5/11 Fri 1/24/14 %

195 Infrastructure Evaluation Thu 9/1/11 Tue 12/6/11 )

196 E Plan Thu 9/1/11  Tue 9/27/11 il

197 MDEQ Review Tue 9/27/11  Wed 10/5/11 0

198 Implementation Thu 10/6/11  Wed 11/9/11 i

199 Report Thu 11/10/11  Tue 12/6/11 =

200 Wetland Mitigation Thu 9/15/11 Mon 2/4/13 N )

201 E Plan Prepare and Submit Thu 9/15/11  Mon 2/20/12

202 MDEQ Review Mon 2/20/12  Mon 4/30/12

203 Mitigation Construction and Planting Mon 4/30/12  Wed 11/7/12

204 Report Thu 11/8/12 Mon 2/4/13

205 Unpermitted Activities Thu 9/1/11  Mon 4/16/12 = )
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206 E Identify Unpermitted Activities Thu 9/1/11  Wed 11/9/11

207 Develop Permit Applications Thu 11/10/11  Wed 1/18/12

208 MDEQ Review Thu 1/19/12  Mon 4/16/12

209 Project Monitoring Mon 8/1/11 Fri 9/21/18

210 E Potable Water Monitoring Mon 8/1/11 Fri 2/24/12

211 E Surface Water Monitoring Mon 8/1/11 Tue 8/9/11| §

212 E Sediment Monitoring Mon 9/5/11 Fri 9/21/18 ( )

213 E Groundwater Monitoring Mon 9/5/11 Fri 9/22/17

214 Restoration Monitoring Talmadge Creek Mon 4/1/13 Fri 9/22/17 J L

220 Invasive Species Monitoring Mon 8/1/11 Thu 11/13/14

225 Wetland Mitigation Monitoring Mon 4/2/12  Thu 10/27/16 ¥

231 Erosion Monitoring Mon 8/1/11 Tue 11/13/12| [ eSS

234 E Project Decommissioning Fri 9/21/18 Thu 1/3/19 a
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